
 

 

Meeting Minutes, AMS-02 Project Tag-up 
January 9, 2006 

 
 

Attendees:  
 
Trent Martin (NASA/JSC), Paul Nemeth (ESCG), Leland Hill (ESCG), Art Nelson Jr. 
(ESCG), John Heilig (ESCG), Mike Fohey (ESCG), Chris Tutt (ESCG), Craig Clark 
(ESCG), Phil Mott (ESCG), Bruce Sommer (ESCG), Ross Harold (ESCG), Bill 
Hungerford (AMS Collaboration), Cheryl Flottrop (SAIC) 
 
Employee Recognition  
 
Prior to the start of the meeting the AMS Team recognized Norm Ruffino for his 
outstanding support for the Weld Inspection of the AMS-02 Structural Test Article 
Vacuum Case at STADCO in Los Angeles.  Norm worked extensive hours on TDY in 
support of this very critical task.  Paul Nemeth presented him with a Certificate of 
Appreciation and a gift card for a local restaurant. Norm was also recognized by Walter 
Clinton, ESCG Principal for Barrios Technology, and David Morrison, ESCG Director of 
Asset Management 
 
Agenda Item 1: Open Paper Management Tool (OPMT) – Paul Nemeth 
 
Paul Nemeth conducted a review of the OPMT Open Items Report. 
 
A total of nine Action Items were closed, including eight that were past due.  The current 
status of the OPMT is as follows: 
 
 Total Action Items:  578  Total Action Items Open: 63 
 Total Action Items Closed: 515  Action Items Past Due: 52 
 
A summary of the past due Action Items is included as Attachment 1 
 
The full OPMT has been updated to reflect all updates and status reports that were 
provided at this Tag-up.  The updated OPMT can be accessed from the JSC EA AMS-02 
Homepage or using this link: 
 
 http://ams-02project.jsc.nasa.gov/Documents/OPMT/OPMT20060113.pdf. 
 
Meeting was adjourned at 10:30. 



 

 

Attachment 1 
 

OPMT Action Items Report 
List of Action Items Past Due 

January 13, 2006 



Open Paper Management Tool (OPMT) Statistics
Total Action Items:

Total Action Items Closed:

578

515

Total Action Items Open:

List of Action Items Past Due:

63

Action Item Number: 

Action Items Past Due: 52

Date Due: Action Item Number: Date Due:

AMS_02-PDS_CDR-08

05/16/2005AMS_02-PDS_CDR-09-2

05/16/2005

Action Item Number: Date Due:

AMS_02-TTCS_PDR-2 07/15/2005

AMS_02-TTCS_PDR-3 07/15/2005

AMS_02-TTCS_PDR-6 07/15/2005

AMS_02-TTCS_PDR-7 07/15/2005

AMS_02-TTCS_PDR-8 07/15/2005

AMS_02-TTCS_PDR-9 07/15/2005

AMS_02-TTCS_PDR-10 07/15/2005

AMS_02-TTCS_PDR-11 07/15/2005

AMS_02-TTCS_PDR-12 07/15/2005

AMS_02-TTCS_PDR-19 07/15/2005

AMS_02-TTCS_PDR-20 07/15/2005

AMS_02-TTCS_PDR-23 07/15/2005

AMS_02-TTCS_PDR-25 06/30/2005

Action Item 04-056 08/15/2005

Action Item 05-015 08/15/2005

UPS-CDR-04 08/26/2005

Action Item 04-051 08/30/2005

Action Item 05-053 09/22/2005

Action Item 05-054 09/30/2005

Action Item 05-062 09/30/2005

Action Item 05-069 09/30/2005Action Item 05-018 10/01/2005

Action Item 05-058 10/15/2005

06/15/2005AMS_02-PDS_CDR-06

AMS_02-Thermal_CDR-82 12/01/2005

Action Item 05-020 10/17/2005

Action Item 05-023 10/17/2005

Action Item 05-028 10/17/2005

Action Item 05-044 10/28/2005

Action Item 05-057 10/31/2005

Action Item 05-068 10/31/2005

Action Item 05-022 11/21/2005

Action Item 05-024 11/21/2005

Action Item 05-075 12/01/2005

Action Item 05-078 12/01/2005

Action Item 05-080 12/01/2005

Action Item 05-081 12/01/2005

Action Item 05-021 12/11/2005

Action Item 05-039 1/3/2006

Action Item 05-046 1/3/2006

Action Item 05-060 1/3/2006

Action Item 05-065 1/1/2006

Action Item 05-073 1/1/2006

Action Item 05-072 1/1/2006

Action Item 05-074 1/1/2006

AMS_02-CDR-08 1/3/2006

Action Item 04-120 08/15/2005 Action Item 05-067 1/15/2006

AMS_02-Thermal_CDR-60 8/15/2005

AMS_02-Thermal_CDR-68 8/15/2005




